SOFTWARE DEVELOPMENT PROPOSAL

PREPARED FOR

Mr. Waqas Sagar

Accotech Private Limited

EXECUTIVE SUMMARY

This proposal outlines the development of a **comprehensive client management web application** for Accotech Private Limited. This solution will streamline and optimize client, service, task, and workflow management, providing accountants and managers with an integrated, user-friendly tool designed for:

- Efficient client handling
- Productivity tracking
- Deadline management

Signed as accepted by client:

Mr. Waqas Sagar, CEO

1. Project Overview

The project will develop a web-based client management solution tailored for Accotech Private Limited to assist accountants with:

- **Centralized Client Management**
  - Create detailed client profiles.
  - Track their service statuses.
  - Enable efficient data access for all users.
  - Client side portal.

- **Organized Service & Task Workflows**
  - Customizable workflows guiding services from start to finish.
  - Clear task assignments and seamless collaboration.

- **Automated Reminders & Notifications**
  - Automated reminders for task deadlines, client follow-ups, and engagements.

- **Employee Productivity Tracking**
  - Capture and analyze productivity metrics, including time spent per client and task completion rates.

This app will consolidate essential functionalities into one platform, enabling accountants and managers to efficiently oversee tasks and make data-driven decisions.

2. Obstacles

Potential challenges include:

- **User Adoption**: Implementing user-friendly design principles and a comprehensive onboarding process.
- **Data Accuracy**: Ensuring data quality by conducting regular audits and training.
- U**ser Interface (UI) Intuitiveness**: Prioritizing user experience in every stage of development.

3. Technical Obstacles

- System Integration
    - Establish robust API connections.
    - Perform extensive data testing.

- Data Security
    - Implement stringent data protection protocols.
    - Secure sensitive client information.

Mitigation strategies involve regular testing, rigorous API handling, and security checks to ensure seamless integration and data security.

4. Industry and Market Risks

This project will adhere to industry standards and compliance requirements, addressing potential market risks by:

- **Ensuring Regulatory Compliance**: Regular updates to keep the app in line with evolving accounting regulations and standards.

5. Budgetary Risks

To mitigate budget risks associated with unexpected feature requests or development delays, we will:

- **Implement a Detailed Project Plan**: Ensure comprehensive planning and phased budgeting.

- **Allocate Contingency Funds**: Reserve funds to cover unforeseen changes in project scope.

6. Hardware

The app will be compatible with:

- Desktops
- Tablets

This flexibility ensures accessibility and usability across common hardware platforms.

7. Software

- **Frontend**: Bubble.io.
- **Backend**: Bubble.io & Supabase.

8. Milestones and Reporting - Frontend

Completed Milestones - Frontend

Total estimation of man hours: 187

Milestone	Tasks	Reporting	Hrs	Date
1 - Analysis				
1.1	Analysis and design stage, gather data and create system mockup	None	17	1/10/24
2 - Prototyping and Initial Development				
2.1	Dashboard Design	None	17	3/10/24
2.2	User On-boarding (Sign Up / Log in) Frontend & Backend	None	51	7/10/24
2.3	Client On-boarding Frontend & Backend	None	102	14/10/24

Remaining Milestones - Frontend

Total estimation of man hours: 476

Milestone	Tasks	Reporting	Hrs	Date
3 - Development				
3.1	All Clients Dashboard + Add Companies House	None	51	28/10/24
3.2	Import Clients (Through CSV Template) + Edit Client Info	None	68	4/11/24
2.2	Create a Task + Switch to Kanban	None	51	13/11/24
2.3	All Tasks Dashboard + Import Tasks	None	102	20/11/24
2.4	Settings - Services & Workflows	None	51	4/12/24
2.5	Team Management (Assign Role + Staff List + Organizational Tree)	None	51	11/12/24
2.6	Email Templates & Reminder Settings	None	51	18/12/24
2.7	Advance Settings	None	51	25/12/24